

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

UIDSSMT – Nalgonda Municipality – Nalgonda UGD sanctioned under UIDSSMT– Revised Administrative sanction for an amount of Rs.8978.27 lakhs -Accorded– orders – Issued.

---

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.Rt.No. 598 , MA

Dated: 27.05.2014  
Read the following:

1. GO.MS.No.60 , MAUD(A1) Department, Dated: 5.2.2007.
2. G.O.Rt.No.1044, dated:3.7.2013.
3. Govt. Memo No.11231/UBS/2013, dated: 19.2.2014.
4. Minutes of technical committee meeting held on 3.3.2014
5. From ENC (PH), Hyderabad Lr.No.282/T7/2/UIDSSMT/Nalgonda-UGD/Vol.III/2010, dated: 13.3.2014.

<>0<>

**ORDER:**

In the G.O. 1<sup>st</sup> read above, orders were issued for according administrative sanction to Nalgonda UGD sanctioned under UIDSSMT for an amount of Rs.5679.27 lakhs with the following method of funding:

Sl.No.	Agency	Share ( Rs. in Lakhs)
1.	Central share	3750.40
2.	State share	468.80
3.	ULB share	1460.07
	Total:	5679.27

2. The Engineer-in-Chief (Public Health), Hyderabad vide reference 4<sup>th</sup> read above, has submitted that the Technical sanction was accorded for Rs.5679.27 lakhs (SSR 2006-07) and registered vide Engineer-in-Chief(PH) R.No.115/2006-07, dated:2.4.2007. Tender were invited under Non-EPC system and work was awarded to the lowest bidder and agreement was concluded by the Superintending Engineer (PH) West Circle. As on today, the agency has completed about 78/5 of the total work entrust which constitute sewerage network of 205.00 Km along with manholes against the quantity of 217 km as per designs. The STPs work was not yet been take up since land is not yet handed over to the agency . The sewage treatment plants were proposed based on the topography of the town at two locations with Waste Stabilization Pond technology as detailed below for the prospective demand i.e., STP-I of 22.20 MLD capacity at Sheshammagudem and STP-II of 2.55 MLD capacity at Vallabharao Cheruvu. The executing agency have expressed their inability to take up construction of STPS with old rates since a period of 5 years was lapsed after entering into the agreement and total land is not yet handed over to them and requested either to “accord approval for execution of balance items with the latest SSR rates with the applicable premium as per the agreement”. (or) to “Relieve them from all contractual obligations of project. In view of this , the revision of estimate is necessitated and to complete the scheme in all respects in totality, the raised estimate prepared with the rates of SSR 2013-14 for the balance components and an amount of Rs.3299.00 lakhs are required as additional for completion of the scheme.

3. The Engineer-in-Chief (Public Health), Hyderabad has further submitted that the revised estimate have been placed before the Technical Committee constituted vide G.O.2<sup>nd</sup> read above and the Technical Committee during the meeting held on 03.03.2014 has recommended to approve the revised estimate for Rs.8978.27 lakhs

Contd..2..

with an additional amount of Rs.3299.00 lakhs over and above the original sanctioned amount of Rs.5679.27 lakhs for completing the project in all respects and requested the Government to accord revised administrative sanction for Rs.8978.27 lakhs for Nalgonada UGD with the following funding pattern.

GOI : Rs.3750.40 lakhs  
GOAP : Rs. 468.80 lakhs  
ULB : Rs.4759.07 lakhs  
**Total : Rs.8978.27 lakhs**

4. Government after careful examination of the proposal of ENC (PH), Hyderabad and as recommended by Technical Committee, hereby accord revised Administrative Sanction for Nalgonada UGD sanctioned under UIDSSMT for a total amount of Rs. 8978.27 lakhs (Rupees eight thousand nine hundred and seventy eight Lakhs and twenty seven thousand only) with the following method of funding and the additional expenditure of ULB share of Rs.3299.00 lakhs will be borne by State Government.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Nalgonda UGD sanctioned under UIDSSMT	8978.27	3750.40	468.80	4759.07
	<b>Total:</b>	<b>8978.27</b>	<b>3750.40</b>	<b>468.80</b>	<b>4759.07</b>

5. The Government also accord permission to Engineer-in-Chief (Public Health), Hyderabad to close the agreement of the existing agency to the extent of work done and also to call fresh tenders with current SSR for balance component works.

6. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O No. 3592/88//A1/Expr (M&F)/14, dated: 14.2.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.K.JOSHI  
PRINCIPAL SECRETARY TO GOVERNMENT (MA) FAC

To  
The Engineer-in-Chief (Public Health), Hyderabad  
The Managing Director, APUFIDC Ltd., Hyderabad  
Copy to:  
The Municipal Commissioner, Nalgonada Municipality  
The Finance (Expr. M&F) Department  
The P.S. to Prl. Secretary (MA) to Government  
Sc

//FORWARDED BY ORDER//

ASSISTANT DIRECTOR